

EARNED VALUE MANAGEMENT SYSTEM

[CT, FPI – 09/04] [NFS 1852.242-75 – 03/99]

- (a) In the performance of this Subcontract, the Subcontractor shall use:
 - (1) An earned value management system (EVMS) that has been recognized by JPL or the cognizant Administrative Contracting Officer (ACO) as complying with the criteria provided in NASA Policy Directive 9501.3, Earned Value Management, or DoD 5000.2-R, Mandatory Procedures for Major Defense Acquisition Programs and Major Automated Information Systems Acquisition Programs; or
 - (2) A company EVMS that JPL or the ACO has recognized as conforming with the full intentions of the guidelines presented in ANSI/EIA Standard 748, Industry Guidelines for Earned Value Management Systems.
- (b) If, at the time of award, the Subcontractor's EVMS has not been recognized by JPL or the cognizant ACO per paragraph (a) of this clause or the Subcontractor does not have an existing cost schedule control system (C/SCS) that has been accepted by the Government, the Subcontractor shall apply the Subcontractor's EVMS to the Subcontract and be prepared to demonstrate to JPL or the ACO that its system complies with the EVMS criteria referenced in paragraph (a) of this clause.
- (c) JPL may require integrated baseline reviews. Such reviews shall be scheduled as early as practicable and should be conducted within 180 calendar days after Subcontract award, exercise of significant Subcontract options, or incorporation of major Subcontract modifications. The objective of the integrated baseline review is for JPL and the Subcontractor to jointly assess areas, such as the Subcontractor's planning, to ensure complete coverage of the statement of work, logical scheduling of the work activities, adequate resourcing, and identification of inherent risks.
- (d) Unless a waiver is granted by JPL, Subcontractor proposed EVMS changes require approval of JPL prior to implementation. JPL shall advise the Subcontractor of the acceptability of such changes within 30 calendar days after receipt of the notice of proposed changes from the Subcontractor. If the advance approval requirements are waived by JPL, the Subcontractor shall disclose EVMS changes to JPL and provide an information copy to the NASA Contracting Officer at least 14 calendar days prior to the effective date of implementation.
- (e) The Subcontractor agrees to provide access to all pertinent records and data requested by JPL. Access is to permit JPL surveillance to ensure that the EVMS complies, and continues to comply, with the criteria referenced in paragraph (a) of this clause.
- (f) The Subcontractor shall require the First-tier Subcontractors specified below to comply with the requirements of this clause: (Insert list of applicable First-tier Subcontractors)